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Action Date: 4/10/98 
Loadout: 4/11/98 
Restoration Begins: 4/13/98 
Restoration Completed: 5/6/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 70.93 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald-turf farm 
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Action Date: 9/1 0/97 
Loadout: 9/12/97 
Restoration Begins: 9/12/97 
Restoration Completed: 1 0/1/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 178.88 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farm 
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Project #19531 
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Action Date: 1 0/7/97 
Loadout: 1 0/7/97 
Restoration Begins: 1 0/8/97 
Restoration Completed: 1 0/16/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 104.49 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 
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PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 
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Sampling '"'••alysis 
Project #19531 

0- 3" Front and Back 

~-strl~~~:er lPfc~lf.Ji~_! 
2059 

... 3- 6" Front and Back 

-i~rt~ JYl~ , 
1264 

6 - 12" Front and Back 
~ t -r· c-T- c -l 
I_P;:.-t ';fo-~i~No~J I ~i1-~1 

1327 12 



~~ 

... ) 20' 

~~ , 
• • - 152' .. - -

- 40' .. 22' - -- BUILDING ,, 
~~ 

120' ~~ 

24' - .. - -
CHURCH 

32' 

-----·· 88' 
HOUSE 

- ) -,, ,, j-

I 
SIDEWALK 

STEPS 

,. 
SIDEWALK 

X - SAMPLE POINT 
I oHM <I" 

'I . I Corporation 
Fllldlay.Cho 

Drawn By~DJ Checlced By: 

D,~i14198 Approved By: 

Scale: NTS Drawing No: 





Action Date: 10/6/97 
Loadout: 1 0/7/97 
Restoration Begins: 1 0/8/97 
Restoration Completed: 1 0/16/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 65.63 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 
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QUANTITY SUMMARY FOR 
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Action Date: 5/7/97 
Loadout: 5/9/97 
Restoration Begins: 5/9/97 
Restoration Completed: 5/20/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 110.88 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WM 1-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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QUANTITY SUMMARY FOR 
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A.ction Date: 5/13/97 
Loadout: 5/14/97 
Restoration Begins: 5/15/97 
Restoration Completed: 5/20/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 37.50 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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PROJECT 19531 
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Action Date: 6/23/97 
Loadout: 6/24/97 
Restoration Begins: 6/24/97 
Restoration Completed: 7/10/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 38.96 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL~6 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider-turf farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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1\ction Date: 6/17/97 
Loadout: 6/18/97 
Restoration Begins: 6/18/97 
Restoration Completed: 7/3/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 60.79 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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Action Date: 7/26/97 
Loadout: 7/29/97 
Restoration Begins: 7/29/97 
Restoration Completed: 8/8/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 126.11 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 
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QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND . SOD . CONCRETE i OTHER . 
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Action Date: 7/23/97 
Loadout: 7/24/97 
Restoration Begins: 7/24/97 
Restoration Completed: 8/8/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 85.12 cubic yards, which was 
shipped to WMJ-Milam for disposal. 

*Equipment utilized during excavation: 
*TL~6 ~CM 
*X331 
*17-K.W 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald-turf farm 
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Action Date: 6/28/97 
Loadout: 7/1/97 
Restoration Begins: 7/1/97 
Restoration Completed: 7/16/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 51.3 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider-turf farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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A.ction Date: 10/1 0/97 
LOadout: 10/15/97 
Restoration Begins: 10/16/97 
Restoration Completed: 1 0/22/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 95.54 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 
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A.ction Date: 6/25/97 
Loadout: 6/26/97 
Restoration Begins: 6/26/97 
Restoration Completed: 7/16/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 71.80 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WM 1-landfill 
*8. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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A.ction Date: 7/21/97 
Loadout: 7/22/97 
Restoration Begins: 7/22/97 
Restoration Completed: 8/6/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 86.38 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farm 
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1\ction Date: 7/12/97 
Loadout: 7/16/97 
Restoration Begins: 7/17/97 
Restoration Completed: 8/1/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 87.18 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*8. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farm 
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c\ction Date: 7/11/97 
Loadout: 7/15/97 
Restoration Begins: 7/17/97 
Restoration Completed: 7/30/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 83.60 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WM 1-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

( 

SPECIAL WASTE 'BACKFILL 1 TOPSOIL • CA-6 CA-7 
1 

SAND i SOD I CONCRETE I OTHER ( 
(TONS) i (LOADS) I (TONS) (TONS) ' (TONS) l (TONS) i CU.YDS. I I I 
108.68 ' 5 ' 39.36 73.65 14.05 I 190.5 i ' 



Sampling P.•talysis 
Project #19531 

0- 3" Front and Back 

f-~~~~umber-_UI p:,.,j fi;M~r~:M i 
r Address No. No. No. 
' --- ---- ------ ---- -- ---- ---

204 71 

( 

_ . 3- 6" Front and Back 

f ~~M r ~~M ~~-P~r.f~\ r No. f No. No. 
---- --- -

131 
261 

374 
391 

6 - 12" Front and Back 

~~J~l~l :~I l ~ Dept~ --j 
Excav. 
Jl_riPl!L 

78 645 12 

86 507 



' 
" ' " ' " ' " ' " ' " ' ' 

!31 £1" N c-1 d." ~ ~ ( ;:.. 

\"2 LJ o.f. pcv~ 
I ~~\ ~(..{. ()'1, 1 

~I 
r 

~~ ~ ct I l'r 





----·· 

Action Date: 6/4/97 
Loadout: 6/4/97 
Restoration Begins: 6/5/97 
Restoration Completed: 6/27/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 37.95 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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Action Date: 6/12/97 
Loadout: 6/14/97 
Restoration Begins: 6/14/97 
Restoration Completed: 6/27/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 74.03 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider-turf farm 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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Action Date: 8/18/97 
Loadout: 8/21/97 
Restoration Begins: 8/22/97 
Restoration Completed: 9/1 0/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 243.86 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *KASOTA 
*X331 *BOMAG 
*17-KW 

"Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald-turf farm 
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c\ction Date: 6/7/97 
'-' Loadout: 6/9/97 

. ....._., 

Restoration Begins: 6/9/97 
Restoration Completed: 6/20/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 81.53 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporruy Restraining Order (TRO) 
was lifted. 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

( 

SOD !' CONCRETE l OTHER I 
CU.YDS. I 

350 



Sampling "'••alysis 
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Action Date: 11/14/97 
Loadout: 11/17/97 
Restoration Begins: 11/17/97 
Restoration Completed: 11/24/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 35.93 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
~L~6 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider-turf farm 
*Emerald-turf farm 
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Action Date: 9/15/97 
Loadout: 9/17/97 
Restoration Begins: 9/18/97 
Restoration Completed: 1 0/3/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 57.37 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Granthum~trucking 

*Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SOD 1CONCRETEI OTHER 
• CU.YDS. 

420 



( 
Sampling '"'••alysis 
Project #19531 

0- 3" Front and Back 

-StreeUN~~berJi~ti~ j-i~ ~ 
546 473 

(. 

. . 3 - 6" Front and Back 

~:~ I ~~- "pl~~1 
195 430 

6 - 12" Front and Back 

li~_li~I:l~ I 

oefiiil I 
Excav. 

--pnCilr. 

82 54 3 



8' 

1U~ 

~~--3·------~ 

42' 

X = SAMPLE POINT 

53' 

HOUSE 

PORCH 

SIDEWALK 

TOTAL 
DIMENSIONS 

115'X39' 

X -------------.~ 

~ 
OHM'.~/? 
Corporation 

Flrday, Ohio 

Drawn ByjG Checked By: 

Date: 8114198 , Approved By: 

Scale: NTS ! Drawing No: 



. ._...... 



A..ction Date: 6/26/97 
Loadout: 6/28/97 
Restoration Begins: 6/28/97 
Restoration Completed: 7/1 0/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 55/71 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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Action Date: 7/29/97 
Loadout: 8/1/97 
Restoration Begins: 8/1/97 
Restoration Completed: 8/27/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 95.18 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *Kabota 
*17-KW 
*X331 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farm 
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~ction Date: 6/30/97 
Loadout: 7/2/97 
Restoration Begins: 7/2/97 
Restoration Completed: 7/10/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 55.67 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
.,.X331 

*Subcontractors: 
*WMJ-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farm 
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Action Date: 8/18/97 
Loadout: 8/22/97 
Restoration Begins: 8/25/97 
Restoration Completed: 9/10/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 63.88 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WM 1-landfill 
*8. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farm 
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A.ction Date: 8/11/97 
Loadout: 8/13/97 
Restoration Begins: 8/13/97 
Restoration Completed: 8/26/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 58.39 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17 -KW *Roller 
*X331 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 
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~ction Date: 8/20/97 
___ Loadout: 8/23/97 

Restoration Begins: 8/23/97 
Restoration Completed: 9/17/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 193.93 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 
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Action Date: 6/21/97 
Loadout: 6/24/97 
Restoration Begins: 6/24/97 
Restoration Completed: 7/9/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 119.7 4 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider-turf farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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Action Date: 9/29/97 
Loadout: 1 0/1/97 
Restoration Begins: 10/1/97 
Restoration Completed: 10/20/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 152.95 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WM !-landfill 
*8. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farm 
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Action Date: 6/17/97 
Loadout: 6/19/97 
Restoration Begins: 6/20/97 
Restoration Completed: 7/3/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 53.83 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider Turf Farm 
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EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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Action Date: 9/19/97 

---~ Loadout: 9/24/97 
Restoration Begins: 9/24/97 
Restoration Completed: 10/21/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 300.90 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WM 1-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Schneider/Emerald Turf Farms 
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Action Date: 5/19/98 
Loadout: 5/20/98 
Restoration Begins: 5/21/98 
Restoration Completed: 6/2/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 101.57 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-K.W 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald-turf farm 
*Quail Valley-turf farm 
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Action Date: 617/97 
Loadout: 6/1 0/97 
Restoration Begins: 6/1 0/97 
Restoration Completed: 6/19/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 45.35 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL~6 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WM 1-landfi II 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider-turf farm 



-------

EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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~ction Date: 6/5/97 
Loadout: 6/6/97 
Restoration Begins: 6/7/97 
Restoration Completed: 6/19/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 45.36 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WM 1-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farms 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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Action Date: 10/4/97 
Loadout: 1 017/97 
Restoration Begins: 1 017/97 
Restoration Completed: 11/4/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 83.99 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald-turf farm 
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Action Date: 10/27/97 
Load out: 1 0/28/97 
Restoration Begins: 10/29/97 
Restoration Completed: 11/3/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 40.63 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WMI-Iandfill 
*8. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farms 
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i\ction Date: 1 0/20/97 
Loadout: 1 0/22/97 
Restoration Begins: 10/23/97 
Restoration Completed: 11/3/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 40.29 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farms 
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~ction Date: 10/20/97 
Load out: 10/22/97 
Restoration Begins: 10/23/97 
Restoration Completed: 11/3/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 27.34 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider Turf Farm 
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Action Date: 1 0/14/97 
Loadout: 10/15/97 
Restoration Begins: 10/16/97 
Restoration Completed: 11/3/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 32.23 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WM !-landfill 
*8. Garcia-trucking 
*Granthum-trucking 
*Schneider Turf Farms 
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Action Date: 5/13/98 
Loadout: 5/14/98 
Restoration Begins: 5/16/98 
Restoration Completed: 5/20/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 42.2 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Quail Valley-turf farm 
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Action Date: 5/13/98 
Loadout: 5/15/98 
Restoration Begins: 5/15/98 
Restoration Completed: 05/20/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 99.85 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL~6 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*8. Garcia-trucking 
*Grantham-trucking 
*Quail Valley-turf farm 
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~ction Date: 2/3/98 
Loadout: 2/4/98 
Restoration Begins: 2/4/98 
Restoration Completed: 2/10/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 49.70 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farms 
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6.ction Date: 2/2/98 
Loadout: 2/2/98 
Restoration Begins: 2/6/98 
Restoration Completed: 2/10/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 43.59 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
'*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farms 
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.._. 
Action Date: 12/29/97 
Loadout: 12/31/97 
Restoration Begins: 12/31/97 
Restoration Completed: 2/25/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 66.32 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald Turf Farm 
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Action Date: 3/25/98 
__, Loadout: 3127198 

Restoration Begins: 3/27/98 
Restoration Completed: 4/9/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 111.36 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald Turf Farm 
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~ction Date: 8/6/97 
Loadout: 8/8/97 
Restoration Begins: 8/8/97 
Restoration Completed: 9/3/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 65.72 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farms 
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Action Date: 3/27/98 
Loadout: 4/2/98 
Restoration Begins: 4/2/98 
Restoration Completed: 4/11/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 114.40 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider Turf Farm 
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Action Date: 7/31/97 
Loadout: 8/4/97 
Restoration Begins: 8/5/97 
Restoration Completed: 9/4/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 121.90 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 *KASOTA 
*17 -KW *BOMAG 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald-turf farm 
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Action Date: 4/7/98 
LOadout: 4/10/98 
Restoration Begins: 4/1 0/98 
Restoration Completed: 4/23/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 79.14 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider -turf farm 
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Action Date: 12/18/97 
Loadout: 12/19/97 
Restoration Begins: 12/19/97 
Restoration Completed: 1/23/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 48.84 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL~6 ~CM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Highland-turf farm 
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Action Date: 4/25/98 
Loadout: 5/4/98 
Restoration Begins: 5/4/98 
Restoration Completed: 5/18/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 60.01 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider Turf Farm 



( 

OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE BACKFILL, TOPSOIL CA-6 CA-7 SAND . SOD . CONCRETE I OTHER .
1 

(TONS) ' (LOADS) . (TONS) ' (TONS) {TONS) (TONS) I CU.YDS. I I 
78.02 8 434 



( 

Sampling "' •• alysis 
Project #19531 

0- 3" Front and Back 

lst~~~~~:ber-~ i~-~i~-~ ~~a~-
342 767 
415 647 

( 

. . 3- 6" Front and Back 6 - 12" Front and Back 

pl~r i~r pl~l ~~p~~fp!~I ~l~ i l~~~~-~ 
260 553 172 326 6 
252 670 



~· 
50' - -- .. 

n 
18' 

GARAGE 20' - -- -,, 
--

h 

~~ 

- 26' - ~ - -
~ 

130' w 
> 
0::: 

HOUSE 
Cl 

46' 

,, 
~ - X _J - ~ ~~ w 
0 
en ,, 

~ 

SIDEWALK 

X= SAMPLE POINT OHM~ 
Corporation 

\ 
Fondlay OhOJ 

Drawn ByEDJ 1 Checked By 

Dat~ 
71 198 

Approved By: 

Scale: 
NTS 

Drawing No: 



"-"' 



Action Date: 9124197 
Loadout: 9/24/97 
Restoration Begins: 9/24/97 
Restoration Completed: 10/13/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 89.80 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL~6 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider -turf farm 
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A.ction Date: 9/22/97 
Loadout: 9/23/97 
Restoration Begins: 9/26/97 
Restoration Completed: 10/13/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 63.29 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WM 1-la ndfill 
*B. Garcia-trucking 
*G ranthu m-trucki ng 
*Emerald Turf Farms 
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Action Date: 2/6/98 
Loadout: 2/~/98 
Restoration Begins: 2/9/98 
Restoration Completed: 2/25/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 75.15 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald Turf Farm 
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Action Date: 5/5/98 
Loadout: 5/12/98 
Restoration Begins: 5/12/98 
Restoration Completed: 5/26/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 64.44 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald Turf Farm 
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Action Date: 2/2/98 
Loadout: 2/3/98 
Restoration Begins: 2/4/98 
Restoration Completed: 2/10/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 69.77 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald-turf farm 
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Action Date: 717197 
Loadout: 7/9/97 
Restoration Begins: 719197 
Restoration Completed: 7/23/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 92.55 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider -turf farm 
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A.ction Date: 12/13/97 
Loadout: 12/16/97 
Restoration Begins: 12/16/97 
Restoration Completed: 12/20/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 89.66 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farms 
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Action Date: 3/16/98 
Loadout: 3/23/98 
Restoration Begins: 3/24/98 
Restoration Completed: 4/8/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 33.65 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider-turf farm 
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l\ction Date: 12/29/97 
Loadout: 12/31/97 
Restoration Begins: 1/3/98 
Restoration Completed: 1/23/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 108.06 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Highland Sod Farm 
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~ction Date: 9/3/97 
Loadout: 9/4/97 
Restoration Begins: 9/5/97 
Restoration Completed: 9/12/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 46.90 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 
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6.ction Date: 12/29/97 
Loadout: 12/30/97 
Restoration Begins: 12/31/97 
Restoration Completed: 1/30/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 111.86 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Highland Sod Farm 
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1\ction Date: 12/8/97 
~· Loadout: 12/11/97 

Restoration Begins: 12/12/97 
Restoration Completed: 12/18/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 42.39 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 
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Action Date: 6/12/97 
Loadout: 6/17/97 
Restoration Begins: 6/17/97 
Restoration Completed: 7/2/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 39.80 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*T~26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider -turf farm 



EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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Action Date: 3/4/98 
Loadout: 3/5/98 
Restoration Begins: 3/5/98 
Restoration Completed: 3/25/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 50.92 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider Turf Farm 
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Action Date: 6/11/97 
Loadout: 6/14/97 
Restoration Begins: 6117197 
Restoration Completed: 7/8/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 88.23 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*T~26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider -turf farm 



·._,. 

EASEMENT INFORMATION 

This easement was completed after the Temporary Restraining Order (TRO) 
was lifted. 
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OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE- -BACKFILL 
(TONS) (LOADS) 
114.71 2 

----- ---------

TOPSOIL 
(TONS} 
62.17 

- ----~--

!.. 

---- ---
CA-6 CA-7 SAND SOD CONCRETE OTHER 

iTONS) (TONS_l (TONS) CU.YDS. 
44.8 14.9 222.5 ---- ----- ·-----



( 
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Sampling '"'••alysis 
Project #19531 

0 - 3" Front and Back 

1· Stre:~~mb:r- ~!M l ~:M ~--~~;l_ 
~ Address No. No. No~ 

- -------- --------. ----- - --

17500 392 
297 125 
421 155 

( 

... 3- 6" Front and Back 

-~~I ~:~.-~-p~•M•nj 
__ No. No. I No._ 

763 
353 
434 

197 
136 
189 

6 - 12" Front and Back 

I pl~l~~ Jpto~ .I 

205 248 

Depth 
-r=xcav. 

(inch) 

6 
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A.ction Date: 1/16/98 
LOadout: 1/19/98 
Restoration Begins: 1/20/98 
Restoration Completed: 2/5/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 112.90 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TGM 
*X331 
*17KW 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 



OHM CORPORATION 
PROJECT 1953 I 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

! .. 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND : SOD CONCRETE j OTHER [ 
LTONSl_ : {LOADS)_ (TONS) (TONS) --' (TONS) I _(TONS) i CU.YDS. I I 

146.77 11 14.33 360 
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Sampling "'••alysis 
Project #19531 

0- 3" Front and Back 

~ Str~~~r j ~l~J :~ Ei~ 
--- ---- ---- --------

702 372 
829 338 

,.. 
1,_ 

- . _ 3- 6" Front and Back 

~~~ L~~M- --t·-~~M I -- l ----- ---- -
No. No. No. 
-- ----- --- ----

890 324 
956 373 

6 - 12" Front and Back 

r-; c~-t-~--~~~ 
l~o~ -- _';o~ ~i~ 

574 101 
379 225 
444 332 

l~~~i~· j 
12 



(' 

·----· 

.~ 
( 





1\ction Date: 8/29/97 
Loadout: 9/2/97 
Restoration Begins: 9/2/97 
Restoration Completed: 9/12/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 23.23 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 
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OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

( 

SOD ]CONCRETE] OTHER 
I CU.YDS. 

120 
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Sampling '"'••alysis 
Project #19531 

0- 3" Front and Back 

~_St~~~~:~er li~ [~~ [:~ j 
1210 789 

( 

.. _ 3- 6" Front and Back 

pl~-1 p!~Tpl~ I 

706 556 

6 - 12" Front and Back 

P~~~j_P;M l P~ftd 
No. No. No. 

- - . - --- . --- - -- ----

112 135 

Depth 
Excav. 
---
(in~l!}_ 

6 
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Action Date: 1/22/98 
Loadout: 1/23/98 
Restoration Begins: 1/24/98 
Restoration Completed: 2/5/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 115.13 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*8. Garcia-trucking 
*Grantham-trucking 
*Emerald-turf farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTI1Y SUMMARY FOR 

SPECIAL WASTE - BACKFILL 
(TONS) (LOADS) 
149.67 8 

---

TOPSOIL 
(TONS) 

-----

( 

CA-6 --c-- cA~7- - SAND --SOD CONCRETE OTHER 
(TONS). (TONS) (TONS) CU.YDS. 
28.95 360 

- --------



Sampling '"'••alysis 
Project #19531 

0- 3" Front and Back 

1- st1~~;ber fPJi I i~ [;ft. I 
990 291 
553 767 

( 

. . 3- 6" Front and Back 

li~l:~ J··~i-1 
592 307 
377 341 
194 499 

6 - 12" F rent and Back 
--··~- -- J -~~ c c c 

PPM -PPM PPM -
No. _No._ _ N~~ ~i!~S J 

2234 379 6 
134 126 
53 230 
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4ction Date: 8/25/97 
Loadout: 8/26/97 
Restoration Begins: 8/26/97 
Restoration Completed: 9/12/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 52 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

( ( 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND : SOD I CONCRETE I OTHER ~· 
(TONS} (LOADS} I (TONS) (TONS) (TONS) I (TONS) I CU.YDS. I i 
67.61 2 28.01 23.87 180 
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Sampling ,....,alysis 
Project #19531 

0- 3" Front and Back 

[~~~~:~ber -l i~kZ~•li~~~ 
354 337 

( 

. , . 3- 6" Front and Back 

-~~M ~. P:M I.P~M 
No. _ l -~~ 1 NC!.__ 

10800 233 
456 226 

6- 12" Front and Back 
-·- ~-~- -~-~-~-~- -c c c 

--- -- --

PPM PPM PPM 
_No.._ _}~o . .. _ N~~-- f~~~~~ 

380 163 6 
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Action Date: 3/2/98 
Loadout: 3/3/98 
Restoration Begins: 3/3/98 
Restoration Completed: 3/6/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 4 7.19 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
* G rantha m-trucki ng 
*Emerald Turf Farm 



( 

OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

( 

SPECIAL WASTE BACKFILL· TOPSOIL CA-6 CA-7 SAND j SOD :CONCRETE: OTHER 
(TONS) _(LOADS) I {TONS~(TONS)_ (TONS) (_TONS} I CU.YDS. : 
61.35 6 14.7 240 
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Sampling J.\11alysis 
Project #19531 

0- 3" Front and Back 

I ~~~~~~:be~ J i~-1 i~-l i~ I 
762 229 

( 

. . 3- 6" Front and Back 

t
-P:M P:l\1 -~-~~M 

No. No. No. 
- -----

477 230 

\ 

6 - 12" Front and Back 

~~ l ~:o~ Li~ I ~ U~t~~. ·-: 
_{Lncl!} _ 

192 344 3 
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A.ction Date: 1/28/98 
Loadout: 1/29/98 
Restoration Begins: 1/29/98 
Restoration Completed: 2/5/98 

r 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 53.80 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 



( 

OHM CORPORATION 
PROJECT \9531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

( 

.. 

SPECIAL WASTE ! BACKFILL TOPSOIL. CA-6 CA-7 SAND ! SOD I CONCRETE I OTHER 
(TONS) • (LOADS) . (TONS) : {TONS) {TONS) {TONS) .l CU.YDS. I I 
69.65 5 : 120 I 
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Sampling Analysis 
Project #19531 

0- 3" Front and Back 

[- 5~~~~~~·-Ei~l i~JP£~ 
576 373 
1354 2925 

( 

... 3- 6" Front and Back 

I _P!~Jpl~ t :~ I 
375 184 

6 - 12" F rent and Back 

·~l~ti~ -i~~ 
209 108 

~- Depth 
L_~xcav. --

3 

( 



-----

()\ ~/ ~ o+ wx:l ~ (;..i ,Jf 5!J~ 
II J b oJ- hov~e 

t3l.... )D' r;a-+ cru~v 
( 6 I 1Jrf- ~~ ,. 



' ...._,. 



--._...-· 

·-.._-

A.ction Date: 10/20/97 
Loadout: 1 0/21/97 
Restoration Begins: 1 0/22/97 
Restoration Completed: 11/11/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 51.80 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 



( 

OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

( 

SPECIAL WASTE BACKFILL 
1 

TOPSOIL. CA-6 CA-7 SAND 
1 

SOD i CONCRETE i OTHER 
(TONS) . (LOADS) I (TONS) : (TONS) (TONS) (TQNS) I C_U.YDS. I i 
67.35 2 30.25 I 14.35 360 
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Sampling ,... •• alysis 
Project #19531 

0- 3" Front and Back 

r St~~~=~er~ ~~I~~ fpl~ : 
416 536 

.. _ 3- 6" Front and Back 

I 
8- [ -~=~-

)!'0~-+ ~~ ~t ~~~ 
331 463 

\ 

6- 12" Front and Back 

I P;M=I~· P;M I p;~~ 
No. No. No. 

-------- --- -
l£~i~~~ 

176 111 3 
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A.ction Date: 6/12/97 
Loadout: 6/17/97 
Restoration Begins: 6/17/97 
Restoration Completed: 7/3/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 124.66 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

( 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD , CONCRETE. OTHER 
(TONS) . (LOADS) I (TONS) (TONS) (TONS) (TONS) i CU.YDS. i 

162.07 9 67.18 13.9 13.7 120 
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Sampling '"' •• alysis 
Project #19531 

0- 3" Front and Back 

(_ Str~~~:b:i J 1: ~!~ I :~ 
349 250 

( 

.. 3- 6" Front and Back 

I
. . 8 I 8 --1- 8 1 

~PP.r ! PPM .I PPM 1 

[ _ _!-.!~. No. _L_No. j 

442 679 

( 

6 - 12" F rant and Back 

~~~~~i~i 1:-1 ~-- ~:!~~- -~ l (inch) t 
623 485 12 
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Action Date: 8/5/97 
Loadout: 8/7/97 
Restoration Begins: 8/7/97 
Restoration Completed: 8/26/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 82.06 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*T~26 *TCM 
*X331 
*KASOTA 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
"'Grantham-trucking 
*Emerald-turf farm 
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OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

SPECIAL WASTE - BACKFILL TOPSOIL 
(TONS) (LOADS) (TONS) 
106.68 6 15.06 

----- ------·--

( ( 

--- CA~S- - CA-7 - SAND SOD CONCRETE OTHER-
(TONS) (TONS) (TONS) CU.YDS. 
29.75 320 _____ _j 

- --· --~--



( 
Sampling ,...., .alysis 
Project #19531 

0- 3" Front and Back 

~~~~~::er J i~IP!!1 i~~ 
631 594 630 

( 

. . 3- 6" Front and Back 

~:M -ll~~~ ~P~~-.1 
, No. _ ~o:Jl!_o. __ 

280 255 564 
387 418 

( 

6 - 12" F rent and Back 

i~l:~Ji~l -{1ft.-~ 
_ (inch) -j 

142 147 324 6 
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Action Date: 6/24/97 
Loadout: 6/28/97 
Restoration Begins: 6/28/97 
Restoration Completed: 7/8/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 64.86 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider-turf farm 
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OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTilY SUMMARY FOR 

( 

-=-r--865 
CU.YDS. 

222.5 
_ ___L__ 

CONCRETE I OTHER 
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Sampling h •• alysis 
Project #19531 

0- 3" Front and Back 

~-~~:l1~~~be.J :~ f ~:J i~ 
317 536 
437 256 

( 

... 3- 6" Front and Back 

PPM PPM ·1 ~P_M I 
B -. 8. -I. -. 8 j 
N~. _ ~- _No. ! _ _No. 

161 705 
427 534 

6 - 12" Front and Back 

hP~M-~~~~ lP;M I 
No. 1--:No. No. 

--- - ----
~~!-~~~ 

72 481 6 
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Action Date: 4/11/98 
Loadout: 4/20/98 
Restoration Begins: 4/20/98 
Restoration Completed: 4/23/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 107.93 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider Turf Farm 
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OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

( 

SPECIAL WASTE ·BACKFILL TOPSOIL CA-6 CA-7 SAND ; SOD 
1 

CONCRETE I OTHER 
(TONS) - - ~OAD~ .. (TONS)- {TONS) (TONS) _l_ (TONSJ i CU.YDS. i I 

140.31 4 148.05 31.4 180 



Sampling '"'••alysis 
Project #19531 

0 - 3" Front and Back 

l •.• ~~.l~~~f:~~·~t::~_li~ 1 i~1 
159 

( 

. . 3- 6" Front and Back 

li~J·~~··l-i~ i 
485 
336 635 

( 

6 - 12" Front and Back 

h!~li~}£~1 li---~1 
epth 

~:~)"~~ 
550 12 
167 1495 
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Action Date: 3/13/98 
·-· Loadout: 3/14/98 

Restoration Begins: 3/14/98 
Restoration Completed: 4/8/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 88.75 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider Turf Farm 
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OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 
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SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND 1 SOD :CONCRETE: OTHER 
(TONS) _ (I.._OADS)~TO_N~)_ __ _jT_QNl)j__(T_ONS) {IONS) i CU.YDS. . _j 

115.38 2 88.1 14.15 120 
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Action Date: 4/22/98 
Loadout: 4/23/98 
Restoration Begins: 4/23/98 
Restoration Completed: 5/6/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 63.71 cubic yards, which was 
shipped to WMI-Milam for disposal. · 

*Equipment utilized during excavation: 
*TL~6 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald-turf farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTI1Y SUMMARY FOR 

( 

SOD JCONCRETE) OTHER 
CU.YDS. 

480 



\, 

Sampling '"'''alysis 
Project #19531 

0- 3" Front and Back 

~-Str~~:~:ber -~---- ~--J -~_A ~--~ 
PPM PPM PPM 
-~ -- --- -

No. No. No. 
----- ---

1080 
192 141 
370 469 

' 

\ 

_ .. 3- 6" Front and Back 

l~l~ lpl~t i~J 
190 
32 180 

6 - 12" Front and Back 
- ---~-- --~ c c c 

-- PPM PPM 
No. No. 

117 
36 61 

3 



' ' ' ' ' ' ' 

' 
' ' ' ', + 

' ' ' ' ' ' ,/ ,..., 
' '\ 

'\ 

' '\ 
\ 

' 

........................ 

' ' ' ' ' '\ 
\ 

'\ 

}~ 
\ 

~cJ1~ c" (\~ .... ~ i... \" )'t 

~""' '-<--

U."'.bL -\o ~,~~ ~.l- 1\:11 
,., l r ,l / \' ~-- I 

' ' ' ' ' ' ' ' ' ' ' 

' \ 
I 
\ 
\ 
\ 

I 

e .. ~.1" c \. 

jf .-w.t.f ,[ 

If 

' ' ' ' ' ' ' ' , ' 
' ' ' ' ' ' ' ' ' 



-



-. __ _ 
Action Date: 3/23/98 
Loadout: 3/25/98 
Restoration Begins: 3/25/98 
Restoration Completed: 4/8/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 25.50 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 
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SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD 1 CONCRETE, OTHER 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) ' CU.YDS. i 
33.16 3 23.6 13.9 13.2 240 
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Action Date: 12/29/97 
Loadout: 1/3/98 
Restoration Begins: 1/3/98 
Restoration Completed: 2/4/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 104.69 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*T~26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald-turf farm 
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A.ction Date: 12/29/97 
Loadout: 12/30/97 
Restoration Begins: 1/13/98 
Restoration Completed: 2/4/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 46.7 4 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*G ranthu m-trucking 
*Emerald Turf Farm 
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\ction Date: 5/13/98 
Loadout: 5/14/98 
Restoration Begins: 5/14/98 
Restoration Completed: 5/16/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 60.65 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17KW 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 
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OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

( 

SPECIAL WASTE . BACKFILL • TOPSOIL CA-6 CA-7 SAND I SOD :CONCRETE 1 OTHER 
(TONS) • (LOADS) : (TONS) (TONS) ' (TONS) I (TONS) : CU.YDS. ; 
78.85 3 29.85 14.75 i 180 
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Action Date: 3127/98 
_ _ Load out: 4/2/98 

·. ____ _ 

Restoration Begins: 4/6/98 
Restoration Completed: 4/18/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 53.23 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

( 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND ' SOD CONCRETE 1 OTHER 
{TQ_NSl_ --' (LOADS_l_ (TONSL (TONS_L (TONS_l_ ~(TON§} ; CU.YDS._L _ _ _ L_ 
69.2 6 26.85 14.15 240 
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A.ction Date: 4/24/98 
Loadout: 4/27/98 
Restoration Begins: 5/6/98 
Restoration Completed: 5/16/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 64. 19 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17KW 

*Subcontractors: 
*WM !-landfill 
*8. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 



OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTITY SUMMARY FOR 

( 

SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND SOD :CONCRETE OTHER , 
(TONS) (LOADS) (TONS) (TONS) (TONS) (TONS) CU.YDS. ! 

83.45 5 30 420 
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Action Date: 4/20/98 
Loadout: 4/23/98 
Restoration Begins: 4/23/98 
Restoration Completed: 5/14/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 53.82 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 
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SPECIAL WASTE BACKFILL TOPSOIL, CA-6 CA-7 SAND I SOD 1 CONCRETE' OTHER I 
(TONS} ; (LOADS) - (TONS) I (TONS) (TONS) (TONS) i CU.YDS. l j ____ : 
69.97 5 53.2 16 378 
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A.ction Date: 2/24/98 
Loadout: 2/25/98 
Restoration Begins: 2/26/98 
Restoration Completed: 3/6/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 55.10 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 
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Action Date: 5/15/98 
Loadout: 5/15/98 
Restoration Begins: 5/16/98 
Restoration Completed: 5/21/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 50.93 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald Turf Farm 
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SPECIAL WASTE BACKFILL TOPSOIL CA-6 CA-7 SAND I SOD ; CONCRETE I OTHER 
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66.21 3 34.6 : 260 ' : 
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Action Date: 5/18/98 
Loadout: 5/20/98 
Restoration Begins: 5/20/98 
Restoration Completed: 6/2/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 102.14 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald Turf Farm 
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Action Date: 12/13/97 
Loadout: 12/16/97 
Restoration Begins: 12/17/97 
Restoration Completed: 12/20/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 96.46 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WM 1-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 
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Action Date: 12/16/97 
___ Loadout: 12/17/97 

··---·· 

Restoration Begins: 12/19/97 
Restoration Completed: 2/5/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 76.68 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WM !-landfill 
*8. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 
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Action Date: 12/17/97 
Loadout: 12/18/97 
Restoration Begins: 12/19/97 
Restoration Completed: 12/20/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 69.26 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*T~26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald-turf farm 
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Action Date: 3/11/98 
Loadout: 3/12/98 
Restoration Begins: 3/12/98 
Restoration Completed: 4/8/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 79.23 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider-turf farm 
*Emerald-turf farm 
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Action Date: 12/1/97 
______ Loadout: 12/4/97 

---

Restoration Begins: 12/4/97 
Restoration Completed: 12/18/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 6 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 91.90 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WMI-Iandfill 
*8. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 
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Action Date: 5/18/98 
Loadout: 5/20/98 
Restoration Begins: 5/20/98 
Restoration Completed: 6/2/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 1 02.46cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald-turf farm 
*Quail Valley-turf farm 
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Action Date: 12/1/97 
____ Loadout: 12/5/97 

··--··· 

Restoration Begins: 12/5/97 
Restoration Completed: 12/18/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 28.78 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17-KW 
*X331 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 
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Action Date: 5/11/98 
Loadout: 5/14/98 
Restoration Begins: 5/15/98 
Restoration Completed: 5/19/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 74.23 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WM 1-la ndfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald Turf Farm 
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Action Date: 5/11/98 
Loadout: 5/12/98 
Restoration Begins: 5/13/98 
Restoration Completed: 5/19/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 6 inches was established by USAGE prior to work 
commencing. 

*The excavation of special waste yielded a total of 89.36 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald Turf Farm 
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Action Date: 4/22/98 
Loadout: 4/22/98 
Restoration Begins: 4/23/98 
Restoration Completed: 5/9/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 65.76 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Schneider Turf Farm 
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Action Date: 1 0/23/97 
Load out: 1 0/27/915 '1 
Restoration Begins: 10/28/98 1 1 
Restoration Completed: 11/11/9~'1 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USAGE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 49.46 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*T~26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald-turf farm 
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Action Date: 4/13/98 
Loadout: 4/20/98 
Restoration Begins: 4/20/98 
Restoration Completed: 5/6/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 3 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 48.89 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 
*17-KW 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald Turf Farm 
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Action Date: 5/16/98 
Loadout: 5/20/98 
Restoration Begins: 5/20/98 
Restoration Completed: 5/22/98 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

"The excavation of special waste yielded a total of 127.06 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
"TL-26 "TCM 
*X331 
*17-KW 

*Subcontractors: 
*WMI-Iandfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Quail Valley-turf farm 
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BACKFILL TOPSOIC -CA-6 SPECIAL WASTE 
(TONS) (LOADS) (TONS) (TONS) 
165.18 14 26.06 

--- -·~ --- ------·-· ------ --

( 

---- ·--· ·-

CA-7 SAND SOD CONCRETE OTHER 
(TONS) (TONS) CU.YDS. 
13.75 400 

--- -- ----
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Sampling Analysis 
Project #19531 

0- 3" Front and Back 

~~~~~~:be~j i~Ji~] ~~ j 

253 542 
291 405 

( 

.. 3- 6" Front and Back 

~:~ 1-~~T~!~n~ 
282 750 
295 260 

6 - 12" Front and Back 

-1~ ~£~- p~~ I 
·oepffiH. 
Excav. 
(inch)__u 

82 569 12 
262 472 
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~ction Date: 7/24/97 
<-- Load out: 7/26/97 

-~-

·-·-~· 

Restoration Begins: 7/26/97 
Restoration Completed: 8/20/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 131.87 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*17 -KW *Roller 
*X331 

*Subcontractors: 
*WM !-landfill 
*B. Garcia-trucking 
*Granthum-trucking 
*Emerald Turf Farm 
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OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, I L 

QUANTITY SUMMARY FOR 

( 

SPECIAL WASTE BACKFILL. TOPSOIL CA-6 CA-7 SAND ; SOD I CONCRETE 1 OTHER 
(TONS) . (LOADS_L: (TONS} -~ONS} _l (TONS) (TONS) l CU.YDS. I I 

( 

171.44 10 ; 44.25 13.75 360 ~ 
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Sampling '"'.1alysis 
Project #19531 

0- 3" Front and Back 

- st~~~~ber J:~-Ji~l!i~1 
363 257 

.. _ 3- 6" Front and Back 

[ ~~ f~iTP!~J 
370 272 

6 - 12" Front and Back 

li~ii~ti~j ~~~:~.-

821 389 12 
42 345 

618 427 
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Action Date: 9/27/97 
Loadout: 9/29/97 
Restoration Begins: 9/29/97 
Restoration Completed: 1 0/17/97 

*Stack emission sites were not sampled for verification due to the fact that a pre
determined depth for excavation was given to OHM by USACE. 

*An excavation depth of 12 inches was established by USACE prior to work 
commencing. 

*The excavation of special waste yielded a total of 7 4. 92 cubic yards, which was 
shipped to WMI-Milam for disposal. 

*Equipment utilized during excavation: 
*TL-26 *TCM 
*X331 *KASOTA 
*17-KW 

*Subcontractors: 
*WM I-landfill 
*B. Garcia-trucking 
*Grantham-trucking 
*Emerald-turf farm 
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OHM CORPORATION 
PROJECT 19531 
GRANITE CITY, IL 

QUANTI1Y SUMMARY FOR 

SPECIAL WASTE BACKFILL 
(TONSl (LOADS) 
97.4 5 

TOPSOIL 
(TONS) 
28.76 

-----· .~ 

( ( 

-- -----
' CA-7 SAND r-~SOD . CONCRETE OTHER CA-6 

(TONS) .(TONSJ (TONS) CU.YDS. 
14.95 360 

~··----· - ---------
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Sampling ,.1alysis 
Project #19531 

0- 3" Front and Back 

I . Street/Number r P:M ., ~~M-I ~~M • 
Address No. No. No. 

--·- --- ----- - -- ... ------ . 

117 192 104 
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... 3 - 6" Front and Back 

l i~ u~~~pl~ I 
245 
162 
361 

679 
215 
60 
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6 - 12" Front and Back 

I i~ i~ _i~~ 
2570 

31 
654 

680 
103 

3598 

128 12 
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